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For Immediate Release

Sewer Construction Update
Chatham — C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 —
Morton Road Sewer Extension Project (1D-2A) and for the Queen Anne Pumping Station
(QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the
Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 &
CFP) as outlined below.

Work for the week of April 101" — April 14t":
1D-2A:

e Commence sewer lateral work on Mill Hill Road. Traffic limited to one lane alternating
traffic.

e Commence sewer lateral work on Meetinghouse Road, beginning at the intersection with
Route 28 and continuing north towards Middle Road. Detour utilizing Morton Road will
be in place if work proceeds this week.

e Continued site work at Pump Station #3 expected (Meetinghouse Road).

Crowell Road Phase 2 and CFP:
¢ On Monday 4/10, sewer lateral work expected on Crowell Road near the Swim Club.
Police detail(s) will be in place to assist motorists.
e Tuesday 4/11 — Friday 4/14, continued drainage work expected at the DPW site. No
impacts to traffic.
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QAPS:
e No work planned.

Two Week Look Ahead (4/17 — 4/21):
1D-2A:
e Commence water work on Mill Hill Road, work will begin at the intersection on
Meetinghouse Road. Traffic limited to one lane alternating traffic.
e Continue sewer lateral work on Meetinghouse Road, work is continuing north from
Route 28 towards Middle Road. Detour utilizing Morton Road will be in place.
e Continued site work at Pump Station #3 expected (Meetinghouse Road).

Crowell Road Phase 2 and CFP:
e \Work area to be determined.

QAPS:
e Tentative - site work at pump station site (40 Queen Anne Road; south side of Queen
Anne Road and Oyster Pond Furlong intersection).

Three Week Look Ahead (4/24 — 4/28):
1D-2A:
e Continue water work on Mill Hill Road. Traffic limited to one lane alternating traffic.
e Continue sewer lateral work on Meetinghouse Road, work is continuing north from
Route 28 towards Middle Road. Detour utilizing Morton Road will be in place.
e Continued site work at Pump Station #3 expected (Meetinghouse Road).

Crowell Road Phase 2 and CFP:
e Work area to be determined.

QAPS:
e Tentative - site work at pump station site (40 Queen Anne Road; south side of Queen
Anne Road and Oyster Pond Furlong intersection).

Please note that this is a projected schedule and will be adjusted accordingly based on the
Contractor’s actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with
residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:.00 PM Monday to Friday, weather permitting, unless
otherwise noted.

The website formerly used for project updates (http://www.chathamscproject.info) is no longer
being updated as the information is now available on the Town’s website under the Projects link.
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If you have this site bookmarked, please update with the new link to the Town’s website. Sewer
construction updates are being posted to the Town’s website as the primary information site for
residents at http://www.chatham-ma.gov. We encourage you to visit for additional information
regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect
our environment.
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